
WORK PLAN
ENVIRO-CHEM FILE SEARCH

SUPERPUND SITE TRANSACTIONAL DATA BASE

The work on this project will be conducted in accordance
with the attached " Statement of Work." The project work
will consist of the following tasks:

Task 1; Mobilization. This task will consist of meeting
with the USEPA,and initial collection and review of avail-
able files. Files to be included are the site files, the
haulers' files and responses from PRPs. Also, a preliminary
transactional data base format will be developed by modify-
ing the existing software developed by Region V USEPA, to be
reviewed with USEPA to determine a final format.

Task 2; File Preparation. This task will consist of
developing,sorting,andmanually arranging PRP files and
their contents based on records contained in the site files,
hauler files, and PRP responses.

Sample data files will be developed and discussed with USEPA
project officer. Based on this review, final formats for
data base files and transactional report will be established.
Using these final file and., report formats, all files will be
reviewed, sorted and organized.

Task 3: Data Base Compilation. The data sorted and organ-
ized In Task 2012 will be arranged in accordance with PRP
names and PRP category, and located in their respective PRP
folders or files. Each PRP file will contain all relevant
invoices, receipts, and other documentation associated with
the PRP. The transactional report will also be entered in
the personal computer using the modified software developed
by USEPA Region V.

Task 4; Reports. Using the USEPA software and the com-
puterizeddatabase, a prioritized PRP transactional data
summary based on contribution to the site will be developed,
and four copies will be printed. A data disk will also be
made and furnished to the client. A brief narrative report
summarizing methods used, problems encountered and points
for consideration will be submitted along with the computer
information.



Task 5; Management. This task consists of work assignment,
review of progress reports, client liaison, quality control,
and delivery of products to the client.

The completed files and transactional data base reports
(four copies) will be delivered to the client on September
1, 1986.
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